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EP-$3-07-03
TO No. 35, Mod No. 4
_ TO Ceiling: : Ex.4 -CBI

The purpose of this modification is to revise the Statement of Wofk for Task Order No.
0703-03-035 at the DIMOCK RESIDENTIAL GROUNDWATER SITE located in
Dimock, Susquehanna County, Pennsylvania. "

ACCORDINGLY:
1. The Statement of Work for the subject task order is revised to include the following:

- Replace 4 existing tanks with, at a minimum, 1000 gallon insulated tanks to
facilitate a water delivery schedule of approximately every three (3) days.

2. Except as expressly specified herein, all other terms and conditions remain unchanged |
and in full force and effect. '

3. The effective date of this modification is the date signed by the Contracting Officer.
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‘Return Receipt

Your message:  Contract EP-S3-07-03 Task Order 35, Mod. 4
was received by: Dianne Barnes/RTP/USEPA/US
at: . 02/16/2012 01:18:42 PM
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Relay Report
Your ' Contract EP-83-07-03 Task Order 35, Mod. 4
. message:
addressed to: . jmount@kemron.com
has the 250 OK, sent 4F3D2EA5_2586_4394_1 C0O10D590005
following . :
delivery
status:
. What should you do? .

. This message is an informational Delivery Status Notification and does not require any further action.

DIM0189202

Your message was routed to a server which does not accept responsibility for generating Delivery Status
Notifications upon successful delivery. You may assume that the message was successfully delivered if no

. failure message is received. Do not expect a delivery confirmation notice.

Routing path B B . : .

EPAHUB13/USEPA/US, R3MAIL1/R3/USEPA/US

To: Group DDC-Customer@EPA, jmount@kemron.com, Jacqueliner Williams/R3/USEPA/US, Joanna
Mcdonald/R3/USEPA/US@EPA, Deirdre Stallworth/R3/USEPA/US@EPA, Lorrie-
Murray/R3/USEPA/US@EPA, Marcella Leroy/R3/USEPA/US@EPA, Richard .

CccC:

Date: 11:28:21 AM Today

' Subject: Contract EP-S3-07-03 Task Order 35, Mod. 4
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Delivery Confirmation Report |
Your message: Contract EP-S3-07-03 Task Order 35, Mod. 4
was delivered- Group DDC-Customer

to: .
at: 02/16/2012 11:28:23 AM
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AUTOMATED REPLY: Re: Contract EP-S3-07-03 Task Order 35, Mod. 4

. Group DDC-Customer to: Ma_rcella Leroy . 02/16/2012 11:28 AM
From: Group DDC-Customer _
To: Marcella Leroy/R3/USEPA/US@EPA

Please respond to DO NOT REPLY

This reply serves to.inform you that RTP-FC Contract Payment Branch has received your email. Itin no
way provides confirmation that your document(s) has been processed. Valid documents are processed
within three workdays. Please review the Weekly Status Report of Contract Activity which is sent Friday
nights for the status of your document(s). If you have questions concerning your document(s), please -
email your inquiry to Dowe .Vonda@epa.gov.. '

- ***This email box is for contract awards, task orders, mods, and contract closeout documents only.

Please use RTPReceiving@epa.gov for simplified acquisition documents and SSS-RTP SF@epa gov
for site-specific attachments and cost recovery requests.***
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MEMORANDUM TO THE FILE

SUBJECT: Contract EP-S3-07-03 Task Order 035 DIMOCK‘RESIDENTIAL '
RESIDENTIAL GROUNDWATER SITE MODIFICATION NO. 4

1. The undersigned Contractmg Officer was requested by the Program to revise the
Statement of Work for the subject task order. (See Attached)

2. In accordance with the request, Bilateral Modification No. 4 is being forwarded\
‘to- the contractor, th_is date, for signature.

APPROVED BY: o |

Contracting Officer r ‘ Date
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Fw: EP-S3-07-03, TO #35, Mod #3 | |
Lorrie Murray to: Marcella Leroy : 02/13/2012 02:24 PM
Cc: Denise-T Page -

Marci,

Please cut a mod to the Dimock TO (35) of Kemron to revise the SOW to add the following:

- Replace 4 existing tanks with, at a minimum, 1000 gallon insulated tanks to facilitate a water
delivery schedule of approximately every three (3) days. '

Thanks,

Lorrie Murray
. Phone: 215-814-5304
Fax: 215-814-5211
E-Mail: murray.lorrie@epa.gov
—-—-- Forwarded by Lorrie Murray/R3/USEPA/US on 02/13/2012 02:22 PM ——--

From: ' Richard Fetzer/R3/USEPA/US

To: Lorrie Murray/R3/USEPA/US@EPA
Date: 02/13/2012 02:10 PM .
Subject: Re: EP-S3-07-03, TO #35, Mod #3

sounds good

" Richard M. Fetzer :
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307

[ Lorrie Murray Rich, Sounds good, but should we add 1000 gall... 02/13/2012 01:59:05 PM
From: - Lorﬁe Murray/R3/USEPA/US .
To: Richard Fetzer/R3/USEPA/US@EPA - ‘
Cc: _ Denise-T Page/R3/USEPA/US Jacqueliner Williams/R3/USEPA/US, mcdonald Jjoanna@epa. gov
" Date: 02/13/201201:59 PM "~ - .
Subject: Re: EP-S3-07-03, TO #35, Mod #3
‘Rich,

Sounds good, but should we add 1000 gallon insulated tanks?
Thanks, | |

Lorrie Murray
Phone: 215-814-5304
. Fax: 215-814-5211
E-Mail: murray.lorrie@epa.gov

| Richard Fetzer _ [The tanks should also be insulated...for sure: bu... . 02/13/201201:27:12 PM

. From: ' Richard Fetzer/R3/USEPA/US
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To: Lorrie Murray/R3/USEPA/US@EPA

- Cc: - Denise-T Page/R3/USEPA/US, Jacqueliner Wllllams/R3/USEPA/US@EPA
o ‘ mcdonald.joanna@epa.gov ‘
Date: - 02/13/2012 01:27 PM
" Subject: Re: EP-S3-07-03, TO #35, Mod #3

Ex. 5 - Deliberative

Richard M. Fetzer

Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360

(215) 341-6307

| Lorrie Murray TRich, So the statement "prepare for inclement w... ~ 02/13/2012 10:27:37 AM
From: Lorrie Murray/R3/USEPA/US
To: Richard Fetzer/R3/USEPA/US@EPA
Cc: Denise-T Page/R3/USEPA/US, Jacqueliner Williams/R3/USEPA/US
Date: 02/13/2012 10:27 AM
Subject: * Re: EP-83-07-03, TO#35, Mod #3
- Rich,

Ex. 5 - Deliberative

Thanks,

Lorrie Murfay
Phone: 215-814-5304
Fax: 215-814-5211

E-Mail: murray.lorrie@epa.gov {

| Richard Fetzer [Part of the justification to go with larger tanks ist... - - 02/10/2012 05:27:04 PM
From: Richard Fetzer/R3/USEPA/US :
To: Lorrie Murray/R3/USEPA/US@EPA
Cc: Denise-T Page/R3/USEPA/US, Jacquellner W|ll|ams/R3/USEPA/US@EPA
Date: 02/10/2012 05:27 PM
Subject:” - . Re: EP-S3-07-03, TO #35, Mod #3

Part of the justification to go with larger tanks is to allow for delivery to be 3 times a week and not 7 times

DIM0189202 | DIM0189210



a week. That allows for flexibility if we get a snow storm ....the homes still have water for roughly 3 days
time. They understand that as part of the justification in addition to the costs savings.

Richard M. Fetzer

Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360

(215) 341-6307

[ Lorrie Murray RRich, | was going to ask if you néeded the SOW... 02/10/2012 04:26:35 PM
From: Lorrie Murray/R3/USEPA/US '
To: Richard Fetzer/R3/USEPA/US@EPA
" Cc: Denise-T Page/R3/USEPA/US, Jacqueliner Williams/R3/USEPA/US
Date: 02/10/2012 04:26 PM
Subject: Re: EP-83-07-03, TO #35, Mod #3
Rich,

| was going to ask if you needed the SOW updated but | dropped the ball on it. Can you clarify what you
mean by prepare for inclement weather’? I'm not sure what you want ERRS to do with that.

Lorrie Murray

Phone: 215-814-5304

Fax: 215-814-5211

E-Mail: murray.lorrie@epa.gov

[ Richard Fetzer | [Lorrie, thanks for doing this. We really appreciat... 02/10/2012 04:08:15 PM-
From: Richard Fetzer/R3/USEPA/US ,
To: Lorrie Murray/R3/USEPA/US@EPA, Denise-T Page/R3/USEPA/US
Cc: Jacqueliner Williams/R3/USEPA/US@EPA, Joanna Mcdonald/R3/USEPA/US@EPA, Marcella
Leroy/R3/USEPA/US@EPA, Mikal Shabazz/R3/USEPA/US
Date: 02/10/2012 04:08 PM
Subject: Re: EP-S3-07-03, TO #35, Mod #3

Lorrie, thanks for doing this. We really appreciate it. - *

Ex. 5 - Deliberative

Rich

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
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Stroudsburg, PA 18360
(215) 341-6307

- | Lorrie Murray . . [Subject contract document attached. Thanks, . | ~ 02/10/201203:35:29 PM
From: Lorrie Murray/R3/USEPA/US
To: jmount@kemron.com, Group DDC-Customer@EPA, Joanna Mcdonald/R3/USEPA/US@EPA,

Richard Messimer/R3/USEPA/US, James Wright/R3/USEPA/US@EPA, Jacqueliner
Williams/R3/USEPA/US, Marcella Leroy/R3/USEPA/US@EPA, Deirdre
Stallworth/R3/USEPA/US@EPA, Mikal Shabazz/R3/USEPA/US, Denise-T Page/R3/USEPA/US,
Kevin Eller/R3/USEPA/US@EPA, Richard Fetzer/R3/USEPA/US@EPA

Date: 02/10/2012 03:35 PM

Subject: EP-S3-07-03, TO #35, Mod #3

Subject contract document attached.
Thanks,

Lorrie Murray

Phone: 215-814-5304

Fax: 215-814-5211
. E-Mail: murray.lorrie@epa.gov

[attachment "C_EPS30703_35_3_R03.pdf" deleted by Richard Fetzer/R3/USEPA/US]
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